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Contract ID:  1089X1 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC. Contract ID:  1089X1 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0012 Pay Period End Date: 01.13.2016 Est Number: 0012 Pay Period End Date: 01.13.2016
Contract Location: Total to Date  Prev to Date This Estimate
BNSF VIADUCT, LINCOLN Estimate Type: PROG Current Contract Amt Total Earnings $2,486,897.25 $2,470,639.93 $16,257.32
$2,589,028.32 Stockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $2,486,897.25 $2,470,639.93 $16,257.32
ontractor: Date Let 06262014 $2.562.434.00 Retainage $.00 $.00 $.00
CRAMER AND ASSOCIATES, INC. ated Zt' e0 Escrow Amount $.00 $.00 $.00
3100 SW BROOKSIDE DR _ Datf; Awar ed : g;-zz-zgij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .24, .
: 96% Net Earnings  $2,486,897.25 $2,470,639.93 $16,257.32
Date Notice for Work to )
Begin:  08.04.2014 % Time Comp
GRIMES |A 50111-4977 - o g6y,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 08.24.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 01.12.2016 Disincentives $.00 $.00 $.00
(515)265-1447 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
WESTERN SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13089 001 HSIP-NH-77-2(161) 077 62.05 62.32 BR GDRL SPEC ELEC Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $2,486,897.25 $2,470,639.93 $16,257.32
Project Manager District Engineer
De Los Santos, Jesse 02.04.2016 Mueting, Curt 02.04.2016
Construction Engineer Controller
Halstead, Kerri 02.05.2016 Burling, Laurie 02.05.2016
Controller
Burling, Laurie 02.05.2016
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Contract ID:  1089X1 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC. Contract ID:  1089X1 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0012 Pay Period End Date: 01.13.2016 Est Number: 0012 Pay Period End Date: 01.13.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 588+43.00 LT. 0006 0006 3050.15 750.00 59.300 44,475.00
0001 0001 0030.60 10,000.00 1.000 10,000.00 CONCRETE FOR PAVEMENT APPROACHES CY 59.300 44,475.00
MOBILIZATION Ls 1.000 10,000.00 CLASS 47BD-4000 98.320 73,740.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0007 0007 3051.10 1.50 17,640.000 26,460.00
0002 0002 6131.23 3.00 4,020.000 12,060.00 EPOXY COATED REINFORCING STEEL FOR LB 17,835.000 26,752.50
PENETRATING CONCRETE SEALER SF 4,020.000 12,060.00 PAVEMENT APPROACHES 17,865.000 26,797.50
4,020.000 12,060.00 0.000 0.00
0.000 0.00 0008 0008 6005.13 750.00 171.200 128,400.00
4003 4003 3199.50 519.93016 0.000 0.00 DECK JOINT SEAL, TYPE IV LF 171.200 128,400.00
CONCRETE PAVEMENT REPAIR SY 40.667 21,144.00 171.180 128,385.00
40.667 21,143.99 0.000 0.00
0.000 0.00 0009 0009 6008.61 47.00 276.000 12,972.00
GROUP 6 BRIDGE AT STA. 588+43.00 LT. Contracted 22,060.00 e T LAYER) sy 273'888 12’975'28
Current 43,204.00 ' '
In place 43,203.99 0.000 0.00
This Estimate 0.00 0010 0010 6010.22 500.00 13.800 6,900.00
GROUP 6A BRIDGE AT STA. 588+43.00 RT. CLASS 47B-3000 CONCRETE FOR BRIDGE cY 13.800 6,900.00
0003 0003 0030.60 10,000.00 1.000 10,000.00 13.800 6,900.00
MOBILIZATION LS 1.000 10,000.00 0.000 0.00
1.000 10,000.00 0011 0011 6010.26 2,250.00 38.200 85,950.00
0.000 0.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cYy 39.700 89,325.00
0004 0004 6131.23 3.00 4,020.000 12,060.00 42.530 95,692.50
PENETRATING CONCRETE SEALER SF 4,020.000 12,060.00 0.000 0.00
4,020.000 12,060.00 0012 0012 6030.00 80,000.00 1.000 80,000.00
0.000 0.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 80,000.00
GROUP 6A BRIDGE AT STA. 588+43.00 RT. Contracted 22,060.00 602+54.00 LT. 0.330 26,400.00
Current 22,060.00 0.000 0.00
In place 22,060.00 0013 0013 6131.23 150  21,219.000 31,828.50
This Estimate 0.00 PENETRATING CONCRETE SEALER SF 21,219.000 31,828.50
GROUP 6B BRIDGE AT STA. 602+54.00 LT. 21,219.000 31,828.50
0005 0005 0030.60 70,000.00 1.000 70,000.00 0.000 0.00
MOBILIZATION LS 1.000 70,000.00 0014 0014 6131.50 1.50 5,665.000 8,497.50
0.500 35,000.00 EPOXY COATED REINFORCING STEEL LB 5,715.000 8,572.50
0.000 0.00 5,717.990 8,576.99
0.000 0.00
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Contract ID:  1089X1 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC. Contract ID:  1089X1 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0012 Pay Period End Date: 01.13.2016 Est Number: 0012 Pay Period End Date: 01.13.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 6210.14 45.00 500.000 22,500.00 0022 0022 6010.22 500.00 11.100 5,550.00
HP 12 INCH X 53 LB STEEL PILING LF 500.000 22,500.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 11.100 5,550.00
492.300 22,153.50 11.080 5,540.00
0.000 0.00 0.000 0.00
0016 0016 8091.00 80.00 75.000 6,000.00 0023 0023 6010.26 2,250.00 36.700 82,575.00
GRANULAR BACKFILL CY 75.000 6,000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 38.100 85,725.00
115.330 9,226.40 46.330 104,242.50
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STA. 602+54.00 LT. Contracted 523,983.00 0024 0024 6030.00 80,000.00 1.000 80,000.00
Current 527.725.50 PREPARATION OF BRIDGE AT STATION EACH 1.000 80,000.00
In place 464,700.39  §02+54.00 RT. 0.330 26,400.00
This Estimate 0.00 0.000 0.00
GROUP 6C BRIDGE AT STA. 602+54.00 RT. 0025 0025 6131.23 1.50 21,310.000 31,965.00
0017 0017 0030.60 70,000.00 1.000 70,000.00 PENETRATING CONCRETE SEALER SF 21,310.000 31,965.00
MOBILIZATION LS 1.000 70,000.00 21,310.000 31,965.00
1.000 70,000.00 0.000 0.00
0.000 0.00 0026 0026 6131.50 1.50 5,160.000 7,740.00
0018 0018 3050.15 750.00 56.900 42,675.00 EPOXY COATED REINFORCING STEEL LB 5,210.000 7,815.00
CONCRETE FOR PAVEMENT APPROACHES cy 56.900 42,675.00 5,486.000 8,229.00
CLASS 47BD-4000 88.810 66,607.50 0.000 0.00
0.000 0.00 0027 0027 6210.14 50.00 400.000 20,000.00
0019 0019 3051.10 1.50 15,710.000 23,565.00 HP 12 INCH X 53 LB STEEL PILING LF 400.000 20,000.00
EPOXY COATED REINFORCING STEEL FOR LB 15,905.000 23,857.50 390.700 19,535.00
PAVEMENT APPROACHES 15,964.000 23.946.00 0.000 0.00
0.000 0.00 0028 0028 8091.00 80.00 70.000 5,600.00
0020 0020 6005.13 750.00 163.600 122,700.00 GRANULAR BACKFILL cY 70.000 5,600.00
DECK JOINT SEAL, TYPE IV LF 163.600 122,700.00 69.530 5,562.40
163.590 122,692.50 0.000 0.00
0.000 0.00 4006 4006 3300.03 -1,242.68 0.000 0.00
0021 0021 6008.61 47.00 245.000 11,515.00 DEDUCTION LS 1.000 -1,242.68
HIGH FRICTION SURFACE SY 245.000 11,515.00 . 1.000 -1,242.68
TREATMENT(2-LAYER) 0.000 0.00 Deduction for low stregth concrete 1.000 1.042.68
0.000 0.00 GROUP 6C BRIDGE AT STA. 602+54.00 RT. Contracted 503,885.00
Current 506,159.82
In place 483,477.22

This Estimate

-1,242.68
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Contract ID:  1089X1 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC. Contract ID:  1089X1 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0012 Pay Period End Date: 01.13.2016 Est Number: 0012 Pay Period End Date: 01.13.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL GROUP 8 SPECIALTY
0029 0029 0030.70 1,000.00 1.000 1,000.00 0036 0036 0030.80 5,000.00 1.000 5,000.00
MOBILIZATION LS 1.000 1,000.00  MOBILIZATION LS 1.000 5,000.00
1.000 1,000.00 1.000 5,000.00
0.000 0.00 0.000 0.00
0030 0030 7011.20 20.00 190.500 3,810.00 0037 0037 6008.60 25.00 10,462.000 261,550.00
W-BEAM GUARDRAIL LF 190.500 3,810.00 HIGH FRICTION SURFACE Sy 10,462.000 261,550.00
190.500 3,810.00 TREATMENT(1-LAYER) 10,518.000 262,950.00
0.000 0.00 0.000 0.00
0031 0031 7011.30 30.00 159.750 4,792.50 0038 0038 6008.61 47.00 17,779.000 835,613.00
THRIE-BEAM GUARDRAIL LF 159.750 4,792.50  HIGH FRICTION SURFACE 5% 17,779.000 835,613.00
159.750 4,792.50 TREATMENT(Z-LAYER) 17,779.000 835,613.00
0.000 0.00 0.000 0.00
0032 0032 7017.00 4.00 495.000 1,980.00 GROUP 8 SPECIALTY Contracted 1,102,163.00
REMOVE GUARDRAIL LF 495.000 1,980.00 Current 1,102,163.00
338.000 1,352.00 In place 1,103,563.00
0.000 0.00 This Estimate 0.00
0033 0033 7020.00 2,400.00 2.000 4,800.00 GROUP 8B ELECTRICAL
BRIDGE APPROACH SECTIONS EACH 2.000 4,800.00 0039 0039 0030.80 5,000.00 1.000 5,000.00
2.000 4,800.00 MOBILIZATION LS 1.000 5,000.00
0.000 0.00 1.000 5,000.00
0034 0034 7022.50 5,500.00 1.000 5,500.00 0.000 0.00
BULLNOSE-12.5' EACH 1.000 5500.00 0040 0040 A001.05 1,250.00 3.000 3,750.00
1.000 5,500.00 PULL BOX, TYPE PB-2 EACH 3.000 3,750.00
0.000 0.00 3.000 3,750.00
0035 0035 7024.27 2,400.00 1.000 2,400.00 0.000 0.00
GUARDRAIL END TREATMENT, TYPE Il EACH 1.000 2,400.00 0041 0041 A069.10 15.00 317.000 4,755.00
1.000 2,400.00 1 1/2-INCH CONDUIT ON STRUCTURE LF 317.000 4,755.00
0.000 0.00 317.000 4,755.00
GROUP 7 GUARDRAIL Contracted 24,282.50 0.000 0.00
Current 2428250 0042 0042 A070.10 5.00 360.000 1,800.00
In place 23.654.50 1 1/2-INCH CONDUIT IN TRENCH LF 360.000 1,800.00
This Estimate 0.00 396.000 1,980.00
0.000 0.00
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Contract ID:  1089X1 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC. Contract ID:  1089X1 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0012 Pay Period End Date: 01.13.2016 Est Number: 0012 Pay Period End Date: 01.13.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0043 0043 A079.31 3.00 2,031.000 6,093.00 0050 0050 0002.18 2.00 9,500.000 19,000.00
#4 AWG CU CONDUCTOR LF 2,031.000 6,093.00 4" WHITE REMOVABLE WET REFLECTIVE LF 9,500.000 19,000.00
2,139.000 6,417.00 TAPE TYPE4 10,335.000 20,670.00
0.000 0.00 0.000 0.00
0044 0044 A079.43 2.00 677.000 1,354.00 0051 0051 0002.19 2.00 9,000.000 18,000.00
#8 GROUNDING CONDUCTOR LF 677.000 1,354.00 4" YELLOW REMOVABLE WET REFLECTIVE LF 9,000.000 18,000.00
713.000 1,426.00 TAPE, TYPE4 9,088.000 18,176.00
0.000 0.00 0.000 0.00
0045 0045 A401.60 35,000.00 1.000 35,000.00 0052 0052 0002.30 0.80 18,250.000 14,600.00
60' TOWER CAMERA SITE EACH 1.000 35,000.00 PAVEMENT MARKING REMOVAL LF 18,250.000 14,600.00
1.000 35,000.00 30,682.500 24,546.00
0.500 17,500.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 57,752.00 ~ 0053 0053 0002.76 025  18,250.000 4,562.50
Current 5775200 PERMANENT PAVEMENT MARKING, PAINT LF 18,250.000 4,562.50
In place 58.328.00 19,250.000 4,812.50
This Estimate 17,500.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0054 0054 0002.97 35.00 390.000 13,650.00
0046 0046 0001.08 0.50 21,450.000 10,725.00 FLASHING ARROW PANEL DAY 390.000 13,650.00
BARRICADE, TYPE Il BDAY 21,450.000 10,725.00 152.000 5,320.00
23,973.000 11,986.50 0.000 0.00
0.000 0.00 0055 0055 0003.50 12.00 4,400.000 52,800.00
0047 0047 0001.10 1.00 3,551.000 3,551.00 CONCRETE PROTECTION BARRIER LF 2,100.000 25,200.00
BARRICADE, TYPE Il BDAY 3,551.000 3,551.00 2,025.000 24,300.00
807.000 807.00 0.000 0.00
0.000 0.00 0056 0056 0003.56 12.00 4,400.000 52,800.00
0048 0048 0001.90 0.75 16,048.000 12,036.00 RELOCATE CONCRETE PROTECTION BARRIER LF 4,400.000 52,800.00
SIGN DAY EACH 16,048.000 12,036.00 3,900.000 46,800.00
14,289.000 10,716.75 0.000 0.00
0.000 0.00 0057 0057 0003.57 750.00 2.000 1,500.00
0049 0049 0001.99 1.00 469.000 469.00 RELOCATE INERTIAL BARRIER SYSTEM EACH 2.000 1,500.00
CONTRACTOR FURNISHED SIGN DAY EACH 469.000 469.00 0.000 0.00
379.000 379.00 0.000 0.00
0.000 0.00 0058 0058 0003.58 1,500.00 2.000 3,000.00
INERTIAL BARRIER SYSTEM EACH 2.000 3,000.00
2.000 3,000.00
0.000 0.00
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Contract ID:  1089X1 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC. Contract ID:  1089X1 Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0012 Pay Period End Date: 01.13.2016 Est Number: 0012 Pay Period End Date: 01.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0059 0059 0003.64 100.00 14.000 1,400.00 4005 4005 7515.12 12.60 0.000 0.00
REPLACEMENT MODULE EACH 14.000 1,400.00 12" WHITE POLYUREA PAVEMENT MARKING, LF 450.000 5,670.00
0.000 0.00 GROOVED 0.000 0.00
0.000 0.00 12" White Wet Reflective Polyurea Pavement 0.000 0.00
0060 0060 0005.10 120.00 264.000 31,680.00 Marking, Grooved
TRAFFIC CONTROL MANAGEMENT DAY 264.000 31,680.00 GROUP 10 GENERAL ITEMS Contracted 306,248.50
289.000 34,680.00 Current 305,681.50
0.000 0.00 In place 287,910.15
0061 0061 0030.00 8,000.00 1.000 8,000.00 This Estimate 0.00
MOBILIZATION LS 1.000 8,000.00 Totals for contract Contracted 2,562,434.00
1.000 8,000.00 Current 2,589,028.32
0.000 0.00 In place 2,486,897.25
This Estimate 16,257.32
0062 0062 7515.37 2.60 9,500.000 24,700.00
5" WHITE WET REFLECTIVE POLYUREA LF 9,500.000 24,700.00
PAVEMENT MARKING 8,225.000 21.385.00
0.000 0.00
0063 0063 7515.39 7.50 2,250.000 16,875.00
12" WHITE WET REFLECTIVE POLYUREA LF 2,250.000 16,875.00
PAVEMENT MARKING 2,535.000 19,012.50
0.000 0.00
0064 0064 7516.37 2.60 6,500.000 16,900.00
5" YELLOW WET REFLECTIVE POLYUREA LF 6,500.000 16,900.00
PAVEMENT MARKING 6,346.000 16,499.60
0.000 0.00
4001 4001 0002.44 0.462 0.000 0.00
TEMPORARY PAVEMENT MARKING, TYPE LF 7,000.000 3,234.00
PAINT 1,558.000 719.80
0.000 0.00
4002 4002 4094.75 7.38 0.000 0.00
CONCRETE PROTECTION BARRIER LF 2,300.000 16,974.00
Use of State Owned Concrete Protection Barrier 2,025.000 14,944.50
0.000 0.00
4004 4004 7025.48 577.50 0.000 0.00
GUARDRAIL POSTS EACH 2.000 1,155.00
Additional Posts 2.000 1,155.00
0.000 0.00







